)	Task Name	Duration	Start	Finish	Predecess Resource Names		Aug 28, '22
1	Milestone 1	22 days?	Mon 8/29/22	Sun 9/25/22			S M 1
2	Meeting 1 Setup	1 day	Mon 8/29/22	Mon 8/29/22		Talia	
3	Meeting 1 Attendance	1 day	Tue 8/30/22	Tue 8/30/22	2	Aaron,Alex,Jack,Talia	_
4	Organize plans	5 days	Mon 8/29/22	Fri 9/2/22		Talia, Aaron, Alex, Jack, Lauren	
5	Clean/Transform Data for Modeling	11 days	Mon 8/29/22	Fri 9/9/22		Jack	
6	Extract / Parse raw data	11 days	Mon 8/29/22	Fri 9/9/22		Aaron	
7	Build / Optimize database	11 days 16 days	Mon 8/29/22 Mon 8/29/22	Fri 9/9/22 Fri 9/16/22 Wed 9/7/22 Sun 9/11/22 Thu 9/15/22		Aaron,Lauren	
8	Add GEO data to raw data					Aaron	
9	Program data	7 days	Wed 8/31/22		2	Talia, Aaron, Alex, Jack, Lauren	
10	Weekly report 1 documentation	6 days	Mon 9/5/22			Talia, Aaron, Alex, Jack, Lauren	
11	Add weather data to raw data	7 days	Wed 9/7/22			Alex,Aaron	
12	Weekly report 1 submission	1 day	Mon 9/12/22	Mon 9/12/22	10	Talia	
13	Weekly report 2 documentation	6 days	Mon 9/12/22	Sun 9/18/22		Talia, Aaron, Alex, Jack, Lauren	
14	Weekly report 2 submission	0 days	Sun 9/18/22	Sun 9/18/22	13	Talia	
15	Meeting 2 Setup	1 day	Mon 9/12/22	Mon 9/12/22		Talia	
16	Meeting 2 Attendance	1 day	Tue 9/13/22	Tue 9/13/22	15	Aaron,Talia	
17	Improve pulling geographical data	3 days	Wed 9/14/22	Fri 9/16/22	16	Aaron	
18	Assemble data into a single dataset	4 days	Tue 9/13/22	Fri 9/16/22		Jack	
19	Create a subset of data for Professor Le. Sa of 1000 workouts	mple 6 days	Wed 9/14/22	Wed 9/21/22		Jack	
	Critical	F	inish-only	1	Manual Sumi	mary	
	Critical Split		Ouration-only		Project Sumr	mary	
	Critical Progress	В	Baseline <b>—</b>		External Task	cs -	
	Task	B	Baseline Split		External Mile	stone ♦	
			Baseline Milestone $\diamondsuit$		nactive Task		
	Task Progress		Milestone •		nactive Mile		
	Manual Task		Summary Progress		nactive Sum		
	Start-only C		Summary Frogress   Summary		Deadline	-	

)	Task Name		Duration	Start	Finish	Predecess	Resource Names	Aug	g 28, '22
20	Start compiling data for	or Milestone 1 Powe	erPoint 9 days	Wed 9/14/22	Sun 9/25/22		Aaron,Alex,Jack,Lauren,Talia		МТ
21	Milestone 2		21 days?	Mon 9/26/22	Sun 10/23/22				
22	Meeting 3 setup		1 day	Mon 9/26/22	Mon 9/26/22	-	Talia		
23	Meeting 3 attendance	!	1 day	Mon 9/26/22	Mon 9/26/22				
24	Construct deep learni	ng	9 days	Mon 9/26/22	Thu 10/6/22		Aaron,Alex,Jack,Lauren,Talia		
25	Predict heart rate exc	erise	5 days	Mon 9/26/22	Fri 9/30/22		Aaron,Alex,Jack,Lauren,Talia		
26	Weekly report 3 docu	mentation	6 days	Mon 9/26/22	Sun 10/2/22		Aaron,Alex,Jack,Lauren,Talia		
27	Weekly report 3 subm	ission	6 days	Mon 10/3/22	Mon 10/10/22	26	Talia		
28	Meeting 4 setup		1 day	Mon 10/10/22	Mon 10/10/22	-	Talia		
29	Meeting 4 attendance	!	1 day	Tue 10/11/22	Tue 10/11/22	28			
30	Weekly report 4 docu	mentation	6 days	Mon 10/3/22	Sun 10/9/22	-	Talia,Aaron,Alex,Jack,Lauren		
31	Weekly report 4 subm	ission	6 days	Mon 10/10/22	Mon 10/17/22	30	Talia		
32	Weekly report 5 docu	mentation	6 days	Mon 10/10/22	Sun 10/16/22		Talia,Aaron,Alex,Jack,Lauren		
33	Weekly report 5 subm	ission	6 days	Mon 10/17/22	Sun 10/23/22	32	Talia		
34	Revaluate information	1	3 days	Wed 10/19/22	Fri 10/21/22	•	Talia		
35	Submit all info		1 day	Sun 10/23/22	Sun 10/23/22	34			
36	Milestone 3		21 days?	Mon 10/24/22	Sun 11/20/22				
37	Weekly report 6		6 days	Mon 10/24/22	Sun 10/30/22	•	Talia		
38	Weekly report 7		5 days	Mon 10/31/22		•	Talia		
39	Video Presentation		14 days	Mon 10/24/22	Thu 11/10/22	35	Aaron,Alex,Jack,Lauren,Talia		
		Critical	ſ	Finish-only	N	/Janual Summa	ary T		
		Critical Split		Ouration-only	P	roject Summa	iry T		
		Critical Progress		Baseline <b>—</b>	E	xternal Tasks			
		Task		Baseline Split	E	xternal Milest	one ♦		
		Split		Baseline Milestone 💠	Ir	nactive Task			
		Task Progress		Milestone •	Ir	nactive Milesto	one $\diamondsuit$		
		Manual Task		Summary Progress <b>—</b>	Ir	nactive Summ	ary		
		Start-only <b>C</b>		Summary		Deadline	•		

D	Task Name	Duration	Start	Finish	Predecess	Resource Names	Auc	28, '22
							S	
40	Project Information Website	17 days	Mon 10/24/22	Tue 11/15/22		Jack		
41	Edit presentation	18 days	Mon 10/24/22	Wed 11/16/22		Aaron,Alex,Jack,Lauren,Talia		
42	Weekly report 8		Mon 10/24/22					
43	meeting 6 setup	16 days	Mon 10/24/22	Mon 11/14/22		Talia		
44	meeting 6 attendance	16 days	Mon 10/24/22	Mon 11/14/22				
45	Meeting 5 setup	11 days	Mon 10/24/22	Mon 11/7/22		Talia		
46	Meeting 5 attendance	11 days	Mon 10/24/22	Mon 11/7/22		Talia		
47	Test models	14 days	Mon 10/24/22	Thu 11/10/22		Aaron,Alex,Jack,Lauren,Talia		
48	Edit and finetune models	18 days	Mon 10/24/22	Wed 11/16/22		Talia, Aaron, Alex, Jack, Lauren		
49	Create rough draft for presentation	24 days	Wed 10/19/22	Fri 11/18/22		Talia,Aaron,Alex,Jack,Lauren		
50	Submit all assignments	1 day	Sun 11/20/22	Sun 11/20/22		Talia		













